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on Neubrandenburg airfield which gives information on the following:

(1) Runway, (2) Taxiway system, (3) Hardstanding, and (4) Delays

in construction progress. Two sketches are also included; one shows

the progress made in the reconstruction of the runway/taxiway system,

end the other shows the method of interlocking the concrete sections

along trhe “ength of the parallel taxiway.
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EAST GERMANY
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NEUDRANDENBURG Airfield: Recongtruction Progress

as at 16th July, 1959.

Lippendices: Attached at Appendix "A"™ is a sketch
plan, to scale, showing the progress
made in the reconstruction of the
runway/taxiway system at NEUDRANDENBURG
airfield as at 16th July, 1959.
Attached at Appendix "B" is a diagrammatic
sketch (not to scale) showing the method
of interlocking the concrete sections
along the length of the parallel taxiway.

RUNVIAY

1. Preparatory work has continued at both ends of the former B-V/
runvay for the laying of ths new runway and overshoot areas. The
ground is still being built up to the required level at the western
end, and levelling work is still in progress at the eastern end
(Appendix "A" figs. 1 and 6).

2. One scction of the former BE-W runway remains and is being
incorporated in the new runway (Appendix "A" fig. 3). On about the
13th June concrete-laying was commenced in an easterly direction from
the castern end of the remaining section of the former runway (Appendix
"A" fig, 4), and by the 16th June a double and a single strip, 287 m,
long, had been completed. Each single strip is 4 m. wide, and is made
up of 7 m. x 4 m. sections; the concrete is 15 cms. thick, and is laid
on a 30 cms. bed of gravel. The sections are laid with normal separa-
ting boards, without any interlocking by tongue and groove, or by
reinforcing pins.

TAXITRACK SYSTEM

3. A parallel taxi-track (known as "ROLLBAHN A") about 1826 menithg
has been completed, incorporating a length of taxiway already in being.
This taxitrack is 22 cms. thick, laid on 30 cms. of gravel, and is

14 m. wide; it consists of two outer strips of concrete each 4 m.
wide, and two inner strips, each 3 m. wide. Each strip is made up of
6 m., long sections joined end to end as shown in Appendix "B"; joins
consist alternately of (i) normal separating boards, with stcel rein-
forcing pins (11 per 3 m. strip, and 13 per 4 m. strip), and (ii) rein-
forcing pins, but no separating board, with prefabricated concrete
sections (each 1 m. long, 6-7 cms. high) inserted underneath. Rach
strip is joined to the adjacent one by tongue and groove.
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4e The castern end of the parallel taxitrack is to be joined

by an access track of similar construection to the site of the {ormer
BE-W runway some 275 m. from its eastern end; on the 16th July there
remained about 80 m. of taxiway to be completed to effect this
junction (sec Appendix "A" fig. 13).

5e 4 previously existing N-S access track is being incorporated

in the new tamitrack system to form an inmer acccss track between

a point near the western end of the former runway and the ncw parallel
taxitranck (Appendix "A"™ fig. 7). The junction of this track to the
parallel taxitrack has yet to be concreted; it is to be made of 20 cm.,
thick concrete, with wide fillets, (Appendix "A" fig. 8).

6. The layout of the western end of the parallel taxi-track is not
yet discernible, and no excavation has yet been carried out beyond the
scsternmost point shown in Appendix “A".

HARDSTANDING.

T, A hardstanding, known as "Gruppenabstellplatz A", and mcasuring
700 m. x app. 7O m. is to be constructed along the southern side of the
castern cnd of the parallel taxi-track (see Appendix "A" fig. 12).
"Gruppenabstellplatz B has been spoken of by building foremen but its
proposed site, layout, ctc., is not known.

HISCELLANEOUS.

3. The target date now set for the completion of concrete laying is
the ond of October 1959. Fowever, whereas during Junc concrete-laying
teans were working 2 shifts, this has now been reduced to one shift per
days; this ie due to the fact that the Bagger und Forder clearance and
lovelling toams arce behindhand with their work and have not yet made
roady a sufficient arca of the runway for gravel and concrete-laying

to warrant tuo shifts. In addition a slight delay had alrcady been
caused at the beginning of June when the first pilot strip of concrete
on the parsllel taxiway was ordered to be taken up, after inspcction by
1 E.G.4.1'. officers, due to non-compliance with the specification.

9. The representatives of the East German Air Force, who have
commissioncd the reconstruction, have their offices and accommodation

in the former officers! houscs at the southern end of the existing
advinistrative and domestic site.
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1. Planned western zxtensicr tc former runway. 7.
2. Site of former rurws, u.d readiness platforms.
: a.
3, Portion of former ¥-¥ runway tc te inccrrorated
in new runway.
4. Concreting inprogres=. ™=z single and cre 2.
double strip (287 =. lcr.) zompleted. 10.
5. 0ld K-S runway, 3% .11 i~ ~gistence.
6. Planned eastern axi2.s.cv ‘o rmvay and/or 1.
overshoot area. 12.

13. ALl

Concreting in progress.

Former N-S access track
taxiytrack systom.

Jurctien, with fillets,
taxi-track, still to Ve

being incorporated in new

of access track and parallel
completed.

Portions of pardlel taxi-track completed.

Former section of E-W taxi-track being incorporated
as part of new parallel taxi-track.

Former field track in use by construction vehicles.
Planned hard-standing 700 x app. 70 m.

except 80 m. of this section of taxi~track completed.
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